TIMED SCHEDULE

Status As Of: 08/14/01
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1 | Spacecraft Activities Remaining @ APL
02112 il 02116
2 | 96 Hour Event Driven Simulation
02/39 Il 0221
3 | Simulated Count-down,Launch & Separation
02/21 ‘ 2/22
4 | Delta Red Team Review
03/01 A 03/02
5 | SIC Electrical Performance Testing
A 03/08
6 | Place S/C in Shipping Container :
7 | SIC in Storage
‘ 05/14
8 | Pre-Ship Review
‘ 05/30
9 | Ship S/C from AAFB to VAFB
10 | TIMED Mission Readiness Review @ NASA/GSFC
05/30
11 | Spacecraft Activities @ VAFB PPF
12 | Boeing DPAF Operations
13 | Launch Pad Activities
14 | Flight Readiness Review (tentative date)
(T-6 days)
Launch Readiness Review (tentative date)
15 1 (T-1 day)
16 Launch Countdown & Launch (tentative date)
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TIMED SCHEDULE AS OF JUNE 5. 2001
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